BART ON-CALL CONSTRUCTION MANAGEMENT SERVICES

Agreement No. 6M8178
PROGRESS REPORT
June 25, 2026

Work Plan BART-DEMO-2026 **PO No.:** **PO-88231** **Date:** **###**

BART Systems Engineering Support **Period:** **6/1/2026** **to** **###**

Describe Work Performed/Accomplished During the Month (List Major Activities)

Summarize Work Completed to Date (Milestones Completed and Dates) by Jordy Peralta

•

Concerns:

N/A

Recommendation of Corrective Action:

N/A

Percent of Work Completed (Physical): 28%

Schedule: **24**months. Time Passed: 11 months, Remaining 14 months. **Comment:** No change in schedule

UPDATE

Cost Forecast at Completion: Current approved budget is **###** .
Through this invoice, **$ 70,485.37** **28%** has been billed.

If you have any questions, please contact the undersigned at (510) 282-4932

Mahsa Azad

Mahsa Azad, President

6/30/2026
Date