AZAD

Professional Services Agreement Invoice

Azad Engineering PC
1901 Harrison St. Suite 1100
Oakland, CA 94612
Mahsa Azad
(415) 606-3802
mahsa@azadeng.com

Invoice No.
B.50-01-30
Invoice Date.
7/8/2026
Purchase Order No.
1638681
Supplier ID
12345
AECOM Project No.
60723341.03

Send to:

AECOM
300 Lakeside Drive, Suite 400
Oakland, CA 94612
AECOM Contact Person: Chris Berilla, Program Manager

Agreement No.	**6M8142 Architectural and General Engineering Services**	**BART Project Number(s):**	
Work Plan Title:	**B.50-03**	(15CQ002, 15TC002, 45GA000) 15NL004	
Period of Service:	#FMT	**Terms:**	Net 30 Days

Billed Line Items (against Purchase Order Line-Sch, Items/Description)

TOTAL AMOUNT DUE THIS INVOICE: **$31,692.46**

Work Scope No.	PO No.	Line #	BART Project No.	PO Amount	Previous Invoiced	Current Invoiced Amount	Total Invoiced	Remaining Balance
B.50-01	1638681	1	15TC002/PJMGT	$ 179,582.83	$ 179,582.84	$ -	$ 179,582.84	$ (0.01)
TOTAL:				**$ 1,381,971.85**	**$ 1,135,877.49**	**$ 31,692.46**	**$ 1,167,569.95**	**$ 214,401.91**

BILLING SUMMARY

Total Work Plan Budget	**$**	**1,381,971.85**
Previously Billed This Period	$	1,135,877.49
Total Billed This Period	**$**	**1,167,569.95**
Amount Remaining	$	214,401.91
% of Total Budget Expended		84.49%

I certify that the direct salaries invoiced herein for this period reflect those amounts actually paid to employees for the time period shown per corporate records and are in conformance with the Advance Agreement.

Mahsa Azad

Mahsa Azad, President

7/8/2026
Date

PLEASE REMIT TO :

Check Payment to:
Company Name
Bank Name
Address 1
Address 2

ACH Payment to:
Company Name
Bank Name
Account Number:
ABA Number:

Notes: (1) Invoices without a PO number will be rejected by AP. (2) Indicate Remit To address if different from above.

AZAD

Azad Engineering PC
BART General Engineering Services

INVOICE DETAIL ATTACHMENT

Date:	7/8/2026
Invoice No.	B.50-01-30

		Hours to Date			Budget	Amount This Period	Previously Billed	Amount To Date	% Expended
		Current	Previous	To Date					
Labor		**144.00 Hrs.**	6126.00 Hrs.	6270.00 Hrs.					
Field					**$ 1,381,971.85**		$ -	$ -	
Field OH	120.58%				$ -		$ -	$ -	
Field B.50-03					**$ -**	**$ 13,281.76**	$ 1,135,877.49	$ 1,149,159.25	
B.50-03_Field OH	120.58%				$ -	$ 16,015.15	$ -	$ 16,015.15	
					$ 1,279,668.81	**$ 29,296.91**	**$ 1,135,877.49**	**$ 1,165,174.40**	
Home									
Home Overhead	120.58%				$ -	$ -	$ -	$ -	
	120.58%				$ -	$ -	$ -	$ -	
				Total Labor	**$ 1,279,668.81**	**$ 29,296.91**	**$ 1,135,877.49**	**$ 1,165,174.40**	**84.52%**
Overtime (no fee) - Pre-approval is required for all overtime work.					$0.00	$0.00	$ -	$ -	
				Total Overtime - Premium Cost	$ -	$ -	$ -	$ -	
Other Direct Costs									
Misc. - Communications, Reproduction, Printing, Travel					$ -	$ -	$ -	$ -	
				Total Other Direct Cost	$ -	$ -	$ -	$ -	
Subconsultants:									
Subconsultant 1							$ -	$ -	
				Total Subconsultants	$ -	$ -	$ -	$ -	
Fixed Fee									
B.50-02 Fixed Fee on Labor & Overhead				8.00%	$ -	$ -	$ -	$ -	
B.50-03 Fixed Fee on Labor & Overhead				8.00%	$ -	$ 2,343.75	$ -	$ 2,343.75	
Fixed Fee for Subconsultants				2.00%	$ -	$ -	$ -	$ -	
Note: No fixed fee on OH in excess of 150%							$ -	$ -	
				Total Fixed Fee	$ -	$ 2,343.75	$ -	$ 2,343.75	84.36%
Facilities Capital Cost of Money (FCCM)		0.39%			$ -	$ 51.80	$ -	$ 347.35	
				Total Amount Due	**$ 1,279,668.81**	**$ 31,692.46**	**$ 1,135,877.49**	**$ 1,167,865.50**	**84.49%**

Remaining Balance **$ 214,401.90**

AZAD

Azad Engineering PC
BART General Engineering Services

LABOR ATTACHMENT

Invoice Date:	07/08/26
Invoice No.:	B.50-01-30

Classification	Category	Hours	Rate/Hour	Amount
B.50-03 - Project (15CQ002, 15TC002, 45GA000) 15NL004				
Travis Johnson, Project Manager				
	Labor	144	**$90.11**	$12,975.84
		0	**$92.50**	$0.00
	Home	--	--	--
B.50-03 - Subtotal		16		$1,441.76
Total Labor		144		**$13,281.76**
Overtime - Premium Cost (PRE-APPROVAL REQUIRED)				
		0		$0.00
Total Overtime				$0.00
Total (Labor+Overtime)				$13,281.76

AZAD

Azad Engineering PC
BART General Engineering Services

Monthly Progress Report

Invoice Date:	07/08/26
Invoice No.:	B.50-01-30

Work Plan No:	(15CQ002, 15TC002, 45GA000) 15NL004, 15TC002, 15TC012,15CQ002, 15QN004		**Agreement:**	6M8142
Work Plan Title:	B.50-03		**Period:**	#FMT

Work Performed by During this Period:

15CH001 (Millbrae)

- Performed routine reporting

Percent Work Completed (Physical):

Item #	Task / Deliverable:	% Complete

Cost Forecast at Completion:

Current approved budget is	$	1,381,971.85	
Through this invoice,	$	1,167,569.95	**84.49% has been billed.**

Concerns: None at the present.

Recommendation of Corrective Actions: None at the present.

If you have any questions, please contact the undersigned at 415-606-3802 or mahsa@azadeng.com

Submitted by : Travis Johnson, Project Manager

Approaved by : **Mahsa Azad, President** **Date:** 07/08/26

AZAD

Azad Engineering PC
BART General Engineering Services

Weekly Timesheet

Employee Name:	**Travis Johnson**	Week Ending:		**June 5, 2026**					
		5/30	5/31	6/1	6/2	6/3	6/4	6/5	
Contract / Workplan	**Description**	**Sat**	**Sun**	**Mon**	**Tue**	**Wed**	**Thur**	**Fri**	**TOTAL**
6M8142 / B.50-03	Project Manager			8.00	8.00				16.00
PTO (Sick/Vacation)									0.00
									0.00
									0.00
	TOTAL HOURS	0.00	0.00	8.00	8.00	0.00	0.00	0.00	16.00

Submitted by: Travis Johnson

Approved by: Mahsa Azad

AZAD

Azad Engineering PC
BART General Engineering Services

Weekly Timesheet

Employee Name:	**Travis Johnson**		Week Ending:	**June 12, 2026**					
		5/30	5/31	6/1	6/2	6/3	6/4	6/5	
Contract / Workplan	**Description**	**Sat**	**Sun**	**Mon**	**Tue**	**Wed**	**Thur**	**Fri**	**TOTAL**
6M8142 / B.50-03	Project Manager			8.00	8.00	8.00	8.00	8.00	40.00
									0.00
Holiday									0.00
PTO (Sick/Vacation)									0.00
									0.00
									0.00
	TOTAL HOURS	0.00	0.00	8.00	8.00	8.00	8.00	8.00	40.00

Submitted by: Travis Johnson

Approved by: Mahsa Azad

AZAD

Azad Engineering PC

BART General Engineering Services

Weekly Timesheet

Employee Name:	**Travis Johnson**		Week Ending:	**June 19, 2026**					
		5/30	5/31	6/1	6/2	6/3	6/4	6/5	
Contract / Workplan	**Description**	**Sat**	**Sun**	**Mon**	**Tue**	**Wed**	**Thur**	**Fri**	**TOTAL**
6M8142 / B.50-03	Project Manager			8.00	8.00	8.00	8.00		32.00
									0.00
Holiday									0.00
PTO (Sick/Vacation)									0.00
									0.00
									0.00
	TOTAL HOURS	0.00	0.00	8.00	8.00	8.00	8.00	0.00	32.00

Submitted by: Travis Johnson

Approved by: Mahsa Azad

S

AZAD

Azad Engineering PC

BART General Engineering Services

Weekly Timesheet

Employee Name:	**Travis Johnson**		Week Ending:	**June 26, 2026**					
		5/30	5/31	6/1	6/2	6/3	6/4	6/5	
Contract / Workplan	**Description**	**Sat**	**Sun**	**Mon**	**Tue**	**Wed**	**Thur**	**Fri**	**TOTAL**
6M8142 / B.50-03	Project Manager			8.00	8.00	8.00	8.00	8.00	40.00
									0.00
Holiday									0.00
PTO (Sick/Vacation)									0.00
									0.00
									0.00
	TOTAL HOURS	0.00	0.00	8.00	8.00	8.00	8.00	8.00	40.00

Submitted by: Travis Johnson

Approved by: Mahan Azad

AZAD

Azad Engineering PC
BART General Engineering Services

Weekly Timesheet

Employee Name:	**Travis Johnson**	Week Ending:		**July 3, 2026**					
		5/30	5/31	6/1	6/2	6/3	6/4	6/5	
Contract / Workplan	**Description**	**Sat**	**Sun**	**Mon**	**Tue**	**Wed**	**Thur**	**Fri**	**TOTAL**
6M8142 / B.50-03	Project Manager			8.00	8.00				16.00
									0.00
Holiday									0.00
PTO (Sick/Vacation)									0.00
									0.00
									0.00
	TOTAL HOURS	0.00	0.00	8.00	8.00	0.00	0.00	0.00	16.00

Submitted by: Travis Johnson

Approved by: Nahan Azad