Professional Service Agreement Invoice

Azad Engineering PC
1901 Harrison St. Suite 1100
Oakland, CA 94612
Mahsa Azad
(415) 606 -3802
mahsa@azadeng.com

WSP Invoice No.
Invoice Date
6/15/2026
Purchase Order No.
71994
Sub Invoice Number:
A.04-02-12
SP Project No.: 30900569.785

Send To: **WSP USA INC**
3260 Lone Tree Way, Suite 104
Antioch, CA 94509
Email: candelaria.aldan@wsp.com

Contact Person: Candelaria (Cindy) Aldan - Project Financial Analyst

Agreement No: 6M8178	**Project No:**
Work Plan Title: Assistant Resident Engineer / Inspector for Train Control and Communication Projects	47CJ016, 20LT008
Services for the Period From:	**Terms:**
4/25/2026 **to** 5/29/2026	Net 30

Billed Line Items (against Purchase Order Line-Sch, Item/Description

1- 1	Work Plan A.04-02	$ -

TOTAL AMOUNT DUE THIS INVOICE **$ 26,189.78**

BILLING SUMMARY:

Total Work Plan Budget	$	156,185.34
Total Billed This Period	$	-
Previously Billed Amount	$	152,693.26
Total Billed to Date Amount	$	152,693.26
Amount Remaining	$	3,492.08

I certify that the direct salaries invoiced herein for this period reflect those amounts actually paid to employees for the time period shown per corporate records.

Mahsa Azad

Mahsa Azad,President

6/15/2026
Date

Azad Engineering PC — **Date:** 6/15/2026

INVOICE DETAIL ATTACHMENT — **Invoice No.** A.04-02-12

Work Plan No. $ -

	Hours to Date			Budget	Amount This Period	Previously Billed	Amount To Date	% Expended
Labor	Current	Previous	To Date					
Home & Branch (H&B)	0.00 Hrs.	0.00 Hrs.	0.00 Hrs.		$ -	$ -	$ -	
Fringe Benefits on Labor				$ -	$ -	$ -	$ -	
H&B Overhead Pool on Labor				$ -	$ -	$ -	$ -	
	0.00%			$ -	$ -	$ -	$ -	
Field	144.00 Hrs.	1475.00 Hrs.	1619.00 Hrs.	$ 68,450.00	$ 10,975.68	$ 66,008.00	$ 76,983.68	
Fringe Benefits	120.58%			$ 74,610.51	$ 13,234.47	$ 71,948.72	$ 85,183.19	
Field Overhead Pool					$ -	$ -	$ -	
	120.58%			$ 143,060.51	$ 24,210.15	$ 137,956.72	$ 162,166.87	
	Total Labor			$ 143,060.51	$ 24,210.15	$ 137,956.72	$ 162,166.87	113.4%
Other Direct Costs								
				$ 1,680.00	$ -	$ -	$ -	
	SS OT Premium(Jordy)	37/HR	HRS			$ 1,924.00	$ 1,924.00	
	SS DT Premium(Jordy)	74/HR	HRS			$ 1,776.00	$ 1,776.00	
					$ -	$ -	$ -	
	Total Other Direct Cost			$ 1,680.00	$ -	$ 3,700.00	$ 3,700.00	0%
Subconsultants:								
	Total Subconsultants			$ -	$ -	$ -	$ -	
Fixed Fee								
	Fixed Fee on Labor & Overhead		8.00%	$ 11,444.84	$ 1,936.81	$ 11,036.54	$ 12,973.35	
	Note: No fixed fee on OH in excess of 150%							
	Total Fixed Fee			$ 11,444.84	$ 1,936.81	$ 11,036.54	$ 12,973.35	113.4%
	FCCM Home (0.00% x Direct labor)		0.39%	$ -	$ -	$ -	$ -	
	FCCM Field (0.00% x Direct labor)		0.39%	$ -	$ 42.81	$ -	$ 42.81	
	Total Amount Due			**$156,185.35**	**$26,189.78**	**###**	**$178,883.04**	**114.5%**
	Remaining Balance			**$(22,697.69)**				

Original	**156,185.35**		12,973.35
Checked	-		
Fixed Fee	-		
Checked	-		

$ 26,189.78 labor

$ - expenses

Budget Increase:

8	Target Total	**133202.19**
9	ODC	4625.00
10	Fringe %	1.09
11	Fee %	0.08
12	Field	56963.14
13	Fringe	62089.82
14	Total Labor	119052.95
15	Fee	9524.24
	Grand Total (Check)	133202.19

Description	Rate	Current Hours	Cumulative Hours	Current Amount	Cumulative Amount
Peralta, Jordy	181.87	144.00	1,619.00	26,188.89	269,585.22
Inspector	181.87	144.00	1,619.00	26,188.89	269,585.22
Peralta, Jordy		0.00	56.00	534.64	14,032.48
Inspector Doubletime		0.00	56.00	534.64	14,032.48
Peralta, Jordy		0.00	8.00	0.00	1,336.26
Inspector Night Shift		0.00	8.00	0.00	1,336.26
Peralta, Jordy		0.00	121.00	0.00	24,687.97
Inspector-Overtime		0.00	121.00	0.00	24,687.97
Direct Time - Field		144.00	1,804.00	26,723.53	309,641.93
WSP Construction Management Services for BART A.04-01		144.00	1,804.00	26,723.53	309,641.93
Total Direct Costs		144.00	1,804.00	26,723.53	309,641.93
Overhead				0.00	2,581.12
Total Before G&A				26,723.53	312,223.05
Total Costs				26,723.53	312,223.05
Fee				0.00	395.93
Total		144.00	1,804.00	**$26,723.53**	**$312,618.98**

BART ON-CALL CONSTRUCTION MANAGEMENT SERVICES

Agreement No. 6M8178
PROGRESS REPORT
June 15, 2026

Work Plan A.04-02 **PO No.:** **71994** **Date:** **###**

Assistant Resident Engineer / Inspector for Train Control and Communication Projects **Period:** **4/25/2026** **to** **###**

Describe Work Performed/Accomplished During the Month (List Major Activities)

Summarize Work Completed to Date (Milestones Completed and Dates) by Jordy Peralta

- Performed daily inventory counts of TR4s, TVM Kits, CSC Transports, and Test TR4s stored at LMA to ensure installation readiness.
- Updated Clipper TR4 equipment statuses in BART's master tracking spreadsheet "CUBIC-BART_TR4_1599."
- Reviewed and audited technical reports submitted by technicians on faregates and vending machine upgrades.
- Assisted with packaging and labeling of TR4 equipment returns with Cubic.
-

Concerns:

N/A

Recommendation of Corrective Action:

N/A

Percent of Work Completed (Physical): 115%

Schedule: **24**months. Time Passed: 11 months, Remaining 14 months. **Comment:** No change in schedule

UPDATE

Cost Forecast at Completion: Current approved budget is **###** .
Through this invoice, **$ 178,883.04** **115%** has been billed.

If you have any questions, please contact the undersigned at (510) 282-4932

Mahsa Azad

Mahsa Azad, President

6/15/2026
Date

| | | |

INVOICE ATTACHMENTS

- Signed Progress Report
- Receipts for all other direct costs and summary page
    - For travel related costs, please include:
        - Map printout for mileage and purpose of travel
        - GSA per diem page showing destination and rates
        - Detailed hotel receipts (not reservation)
- Signed Pre-approvals (travel, overtime etc)
- Timesheets (as required by PMs and for Term work plan type)

Weekly Timesheet

Azad Engineering PC Timesheet

Employee Name:	Jordy Peralta	Week Ending:		8-May-26					
		5/2/2026	5/3/2026	5/4/2026	5/5/2026	5/6/2026	5/7/2026	5/8/2026	
ontract / Workpla	**Description**	**Sat**	**Sun**	**Mon**	**Tue**	**Wed**	**Thur**	**Fri**	**TOTAL**
6M8178 A.04-02	Assistant Resident Engineer -Straight Time			8.00	8.00	8.00	8.00	8.00	**40**
6M8178 A.04-02	Assistant Resident Engineer - Overtime								**0**
6M8178 A.04-02	Assistant Resident Engineer - Doubletime								**0**
PTO (Sick/Vacation)									0
Holiday	`								0
	TOTAL HOURS	0	0	8	8	8	8	8	**40**

Submitted b Jordy Peralta Approved by: Farhan Azad

Peralta, Jordy (100032): 5/4/2026 - 5/10/2026

CHARGE CODE	MON 04	TUE 05	WED 06	THU 07	FRI 08	SAT 09	SU 10
WSP Construction Management Services for BART A.04	8	8	8	8	8		
[50001005.10013.TO03.0000.00.CA.INSP.R] Direct Time - Field WSP Construction Management Services for BART Inspector Pay Code: F							
TOTAL	8	8	8	8	8	0	0

N	TOTAL
	40
Rate 1 Regular	
	40

Weekly Timesheet

Azad Engineering PC Timesheet

Employee Name:	Jordy Peralta	Week Ending:		15-May-26					
		5/9/2026	5/10/2026	5/11/2026	5/12/2026	5/13/2026	5/14/2026	5/15/2026	
ontract / Workpla	**Description**	**Sat**	**Sun**	**Mon**	**Tue**	**Wed**	**Thur**	**Fri**	**TOTAL**
6M8178 A.04-02	Assistant Resident Engineer-Straight Time-				8.00	8.00	8.00	8.00	**32**
6M8178 A.04-02	Assistant Resident Engineer - Overtime								**0**
6M8178 A.04-02	Assistant Resident Engineer - Doubletime								**0**
PTO (Sick/Vacation)				8.00					8
Holiday									0
	TOTAL HOURS	0	0	8	8	8	8	8	**40**

Submitted b Jordy Peralta Approved by: Mahsa Azad

Peralta, Jordy (100032): 5/11/2026 - 5/17/2026

CHARGE CODE	MON 11	TUE 12	WED 13	THU 14	FRI 15	SAT 16	SUN 17	TOTAL
WSP Construction Management Services for BART A.04		8	8	8	8			32
[50001005.10013.TO03.0000.00.CA.INSP.R] Direct Time - Field WSP Construction Management Services for BART Inspector Pay Code: Rate 1 Regular								
Sick Time 2026	8							8
[61200000.S0001.SIC.2026.E.S] Sick Leave PTO Employee Pay Code: Sick								
TOTAL	**8**	**8**	**8**	**8**	**8**	**0**	**0**	**40**

PDF

Show Comments

Select Another Personnel

Show Audit Trail

Status: Submitted by Peralta, Jordy 05/15/26
Approved by Johnson, Travis 05/15/26

Weekly Timesheet

Azad Engineering PC Timesheet

Employee Name:	Jordy Peralta	Week Ending:		22-May-26				
		5/16/2026	5/17/2026	5/18/2026	5/19/2026	5/20/2026	5/21/2026	5/22/2026
ontract / Workpla	**Description**	**Sat**	**Sun**	**Mon**	**Tue**	**Wed**	**Thur**	**Fri**
6M8178 A.04-02	Assistant Resident Engineer-Straight Time-			8.00	8.00	8.00	8.00	8.00
6M8178 A.04-02	Assistant Resident Engineer - Overtime							
6M8178 A.04-02	Assistant Resident Engineer - Doubletime							
PTO (Sick/Vacation)								
Holiday								
	TOTAL HOURS	0	0	8	8	8	8	8

Submitted by: Jordy Peralta Approved by: Mahan Azad

TOTAL
40.00
0.00
0
0
0
40

Peralta, Jordy (100032): 5/18/2026 - 5/24/2026

CHARGE CODE	MON 18	TUE 19	WED 20	THU 21	FRI 22
WSP Construction Management Services for BART A.04	8	8	8	8	8
[50001005.10013.TO03.0000.00.CA.INSP.R] Direct Time - Field WSP Construction Management Services for BART Inspector					
TOTAL	**8**	**8**	**8**	**8**	**8**

SAT 23	SUN 24	TOTAL
		40
Pay Code: Rate 1 Regular		
0	0	40

Weekly Timesheet

Azad Engineering PC Timesheet

Employee Name:	Jordy Peralta	Week Ending:		29-May-26					
		5/23/2026	5/24/2026	5/25/2026	5/26/2026	5/27/2026	5/28/2026	5/29/2026	
ontract / Workpla	**Description**	**Sat**	**Sun**	**Mon**	**Tue**	**Wed**	**Thur**	**Fri**	**TOTAL**
6M8178 A.04-02	Assistant Resident Engineer				8.00	8.00	8.00	8.00	**32.00**
6M8178 A.04-02	Assistant Resident Engineer - Overtime								**0**
6M8178 A.04-02	Assistant Resident Engineer - Doubletime								**0**
PTO (Sick/Vacation)									0
Holiday				8.00					**8**
	TOTAL HOURS	0	0	8	8	8	8	8	**40**

Submitted b Jordy Peralta Approved by: Nahsan Azad

Peralta, Jordy (100032): 5/25/2026 - 5/31/2026

CHARGE CODE	MON 25	TUE 26	WED 27	THU 28	FRI 29	SAT 30	SUN 31	TOTAL
WSP Construction Management Services for BART A.04		8	8	8	8			32
[50001005.10013.TO03.0000.00.CA.INSP.R] Direct Time - Field WSP Construction Management Services for BART Inspector Pay Code: Rate 1 Regular								
Holiday	8							8
[61100000.E.H] Employee Pay Code: Holiday								
TOTAL	**8**	**8**	**8**	**8**	**8**	**0**	**0**	**40**

PDF

Show Comments

Select Another Personnel

Show Audit Trail

Status: Submitted by Peralta, Jordy 05/29/26
Approved by Johnson, Travis 05/29/26